Project Goals for Easter

Partitioning Route

MAIN OBJECTIVE:  Produce program with ideaCipher() only running on the FPGA.

Partitioning Route Teams to work 9am-5pm, Monday 25th March till Thursday 28th March.  Dates to be decided for week 3 of Easter holiday, pending progress in week 1.  No work planned for week 2 of Easter holidays.

N.B.: Late arrival, Late departure.  Consistent lateness/absence will be noted and acted upon.  This is not a trivial stage of the project.
· Milestones: 

· Port ideaCipher() to Handel-C.

· Optimise portedIdeaCipher().

· Implement Communications between host + FPGA.

· Begin porting other functions.

· Plan:

· Assigned: Chris, Will, Hakim, Jimmy.

· 2 teams, 2 people per team, teams to work on porting functions.

· Team 1 – Jimmy & Chris, Team 2 – Hakim & Will.

· Chris to help solve problems.

· Will, Hakim, Jimmy to do CBT before starting work.

· Each function ported will be tested separately in HW.

· Construct League Table of speed of functions.

· If FPGA not available: do simulations of functions.  Dump input to function from SW program and test HW implementation by passing the dumped input to it.  Compare with output.

· Details:

· Use #Ifndef… to have FPGA versions of functions and leave original ones intact.

· FPGA versions of functions only change body of functions, not declaration.  Body replaced with call to FPGA.

· Porting instructions have been written and they will be distributed / explained to Hakim and Jimmy on Monday.

